

Cherokee Heritage Center - Concept through Construction Administration

Workplan (12.18.2025)

	week of	Jan '25	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	TODAY	Jan '26	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan '27	Feb	Mar	Apr
Concept Design																														
Schematic Design																														
Design Development																														
Construction Documents																														
Bid and Negotiation																														
Construction Administration																														
<i>Cherokee National Holiday</i>																														



2 months

Start Construction: 24 months

Cherokee Heritage Center - Schematic Design

Workplan (12.18.2025)



