

C.M. CLARIFICATION 002 – Post Bid: March 28, 2018

SCOPE BID PACKAGE 31.01: – Mass Earthwork and Storm Drain

Submitted by (Company Name per W-9 Form): _____

CMC-1. Geotechnical Engineering Report:

Scope of work paragraphs 11 and 12 as indicated in the Scope Bid Package 31.01 Mass Earthwork and Storm Drain as revised in C.M. Clarification 001 dated March 23, 2018 states:

11. Strip topsoil as required by the Geotechnical Engineering Report and adequately stockpile only the topsoil required to establish final grades for the turf area indicated on the contract documents. Stockpile location to be coordinated with Construction Manager prior to commencement. All excess topsoil that has been stripped shall be hauled and removed from this project site.
12. Remove as required by the Geotechnical Engineering Report and lawfully dispose all unsuitable and/or waste materials from site upon completion and at the direction of the Construction Manager. This includes the undercutting of Higher Plasticity Soils as required by the Geotechnical Engineering Report.

This subcontractor shall perform the work as required by the contract documents and the Geotechnical Engineering Report. The following *Lump Sum* amount shall be added to the Total Base Bid for this subcontractor to assume 100% of the risk associated with completing the work as required by the contract documents and the Geotechnical Engineering Report. (Specific attention to paragraph 4.2 Swale Areas - Figure 5)

\$ _____

CMC-2. Exhibit F – Project Schedule:

The attached Exhibit F – Project Schedule as included in C.M. Clarification 001 dated March 23, 2018 defines the project schedule for this Subcontractors work. The following *Lump Sum* amount shall be added to the Total Base Bid for this subcontractor to assume 100% of the risk associated with completing the work as required by Exhibit F. (Exhibit F – Project Schedule is attached)

\$ _____

TOTAL – CMC 002 POST BID: \$ _____